NWS CHANGE FORM 1. DATE SUBMITTED

17 July 2000
PART A Received 8/1/00

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Ward Seguin Name:Jim Calkins
APO Routing Code: W/APO1 Routing Code:TDL P431_TDL_A100077
Phone: (301) 713-0920x120

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[] D ATA PRODUCTS (Complete Data Products Supplement)

NWS 615

] Asos AWIPS ] cRs (] NEXRAD [] OT HER (specify) S on

8. TITLE OF CHANGE

Alphatesting of Tabular State Forecast Product (TSFP) header Correction

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)
ALY, CAE, VUY (Eastern Region HQ)
] HARDWARE [XISOFTWARE [J DOCUMENTATION ONLY

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)
The TSFP product (the sitesto start formally issuing on 7/31) has aproblem with the program putting incorrect dates in the product when prepared for the afternoon
package. Applicable DR 5913.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)
The existing TSFP software was modified to correct a problem with the dates in the header of the TSFP product.
Asaresult, new versions of thefollowing were developed: /awips/adapt/ifps/bin/tsfp (executable) /awips/adapt/ifps/bin/tsfp.bat  (Script)
/awips/adapt/ifps/bin/run-tsfp.bat (script)

13. ALTERNATE SOLUTIONS

None

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE
26 July 2000 The two sites need to issue product to public by July 31

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL

] cCB LEVEL ONLY FAST TRACK ] PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
Fast Track Approved APPROVED

] RECOMMEND APPROVAL

DATE SIGNED
(]  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION SIGNATURE
] APPROVED

] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER
P431_TDL_A100077

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not | 2. WSH TRACKING NUMBER
apply. State why information is unknown and when it will be available. Attach extra pages if necessary,

referencing each applicable subject. NWS 615
FUNDING INFORMATION
Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST
time, and software development time when applicable.) FUNDING s
5. DEVELOPMENT COSTS (Estimate development costs) AMOUNT
This cost is associated with R5.0 development cost.
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) AMOUNT
N/A
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) AMOUNT
N/A
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) AMOUNT
N/A
9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) AMOUNT
N/A

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)

N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)

N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE

N/A

13. FACILITY INFORMATION (Attach facility drawings/plans.)
N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)

N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)

17. COORDINATION OF CHANGE WITH OTHER CHANGES
The patch is intended for R4.3.1 sites.

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

P431_TDL_A100077

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be replaced
and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.)

2. WSH TRACKING NUMBER

NWS 615

3. ITEM NAME, 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
CIRCUIT TYPE, REMOVE NUMBER OR NEW
SOFTWARE VERSION, REPLACE A. PART NUMBER OR B. SERIAL NUMBER(S) OR CONFIGURATION
OR SITE LOCATION MODIFY CONFIGURATION COMMENTS

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. IDENTIFIER

A. IDENTIFIER

N/A

NWSRC Form 1001, 9/15/99 Part B - Page 2 (Physical Item and Document Impact Matrix Supplement)
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NWS CHANGE FORM P;131_TDL_A100077

PART C
WSH is responsible for Part C, but submitters may complete sections that would help clarify the change 2. WSH TRACKING NUMBER
requirement or the necessary implementation actions.
NWS 615
3. CCB COST EVALUATION
NWS COST $ FAA COST $ DOD COST $ OTHER AGENCY COST $ TOTAL COST $
(SPECIFY)
4. IMPLEMENTATION DOCUMENTS REQUIRED
] Engineering Modification Note [ software Release Notes [] other Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR
COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION

1. SST (Jim Calkins) will place the software patch (new TSFP SW) on the systems of the 26 July 2000 Thigpen/SST N/A

affected sites. W/APO3

2. ESA report implementation of patch via EMRS. Enter RC number NWS 615 in block 15 August 2000 ESA at affected

17a. sites
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